	iosa e		e 2002/09/03 : CIA-RDP69B00279 CLASSIFIE MESSAGE				
	41-67	2 fest 2000 a 4/3	CEASSITE WAS A STREET	ROUTING			
	DATE	V	SECRET	2 // 10			
* * * * * * * * * * * * * * * * * * *		•		3 600 11			
				4 0M 12 5 " 13			
.1	And the artist of the last			6 8/3 14			
	<b>50</b>	3		7 054 15			
	FROM	3		8 16			
	acres.	<b>(*</b> ₹					
	::::FO	5					
		**:					
			•				
		IN 77760	•				
	Current Section 2002	erne desseggender einer Erspeckerzscherzscherzscherzscher von der Schart zu der Schart der Schart der Schart d Der Schart der Schart					
	70	SECRET Ø92103Z	TITE 5764 25X1A	CITE			
2	5X1A	INFO					
2	X1A	·	·				
		IDEALIST					
25	X1A	FOR		esse es			
	· [	SUBJECT: CONTRACT SP-1	928, REVISED CONVERSION				
25	X1A	REF: 5664		in siden			
25X1		FROM					
,			STRICK PLACE A/C) WILL	BE TRANSFERRED FROM AFSC			
			·				
		AND INSERTED IN THE COL	VVERSION PROGRAM ON 10	OCT IN LIEU OF ARTICLE 394.			
25X1	\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \	ALTERNATE NBR 1 OF	PROPOSAL DID 19 AU	G 66 (CONVERSION OF S/N°S			
		368, 391 AND 374) THERI	FORE APPLIES. COMMENT	S RELATIVE TO COSTS TO			
		FOLLOW. IN MEANTIME, I	REQUEST CONTRACTOR BE G	IVEN APPROVAL TO PROCEED			
	; ; ;	WITH THIS WORK PENDING FINAL NEGOTIATIONS.					
		2. ARTICLE 368 WILI	BE THE SEVENTH ARTICL	E IN CONVERSION LINE			
		BECAUSE OF NECESSITY OF	F RESCHEDULING S/N 347.	ORDER OF INPUT FOR			
		REMAINING ARTICLES WILL	THEREFORE BE S/N°S 36	8, 391, 374 AND 347.			
		REQUEST CONTRACT SCHED	ULE BE REVISED ACCORDIN	GLY.			
	.•	SECRETIOR: 0922	21Z SEP 66.				
٠.			SECRET	SROUP R TRELIGED FEDER AUTO- MARIO DOMINGRADINO AND DECLARES PEAROR			
		SEPAGEON OF STEEL	2002/09/63/SHANG PFFFE 02/	,			

·	•			
5X1A	5959 (IN 81495)	SECRET	PAGE 2	
25X1A	NBR 1 OF REFERENCE C. HOWEVER	, BECAUSE ACTUA	L COSTS ON SP-1928 ARE	
	RUNNING SUBSTANITALLY BELOW TA	RGET COSTS,	RECOMMENDED THAT	
25X1A	THE TOTAL FUNDING OBLIGATED OF	SPI1928 BE LIMI	TED TO COVER TARGET	
	COSTS RATHER THAN CEILING COST	s. CONSEQUENTLY	, ONLY IN NEW	
	FUNDING WOULD BE REQUIRED FOR	THE NEW WORK. S	EE REFERENCE C. FOR	
25X1A	FURTHER EXPLANATION.			
	4. APPROVES SCOPE	OF WORK COVERED	BY ALTERNATE NBR 1 OF	
, ,	REFERENCE C. BUT REQUESTS THE	TARGET COSTS QUO	TED BE EXAMINED IN DETAI	[ L
	T APPEARS THAT, IF COMPUTATION	ONS WERE BASED ON	THE SAME COST FORMULA	
	AND LEARNING CURVES USED FOR T	HE INITIAL SEVEN	(7) CONVERSIONS, THE	
	TARGET QUOTED IS TO HIGH. REF	ERENCE D. CONFI	RMS THAT COSTS BEING	
	INCURRED THROUGH 31 AUG 66 ARE	CONTINUUING AT	A SUBSTANTIAL RATE BELO	N
	TARGET. IN ANY EVENT, THE ADD	ITIONAL FUNDING	APPROVED FOR OBLIGATION	
25X1A	IS NOT TO EXCEED			
	S E C R E T TOR: 292145Z SE	EP 66		
	·		25X1A	
* ! * *				

SECRET